
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:52 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 190 Date: 27-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 pm 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 414

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:00 PM. Crews had to work on the gantry , work on the South &
West tower shafts , & prepare for the East tower shaft erection . Crews started after the morning crews left
at 6:30 PM.

Tony , Carlos , Ryan , & Samuel had to work on the gantry . Enerpac technicians were on the site
Crews continued to assemble the North strand jack , connect the hydraulic hoses , run the strands , place
the wedges , & hook the swindle eye bar plate . Crews started at 6:40 PM. They were done at 9:50 PM.

Tony started to lower the North strands at 10:00 PM. At 12:00 AM. ( 10/28/2010 ) the strands were
at 82 meters elevation . At 3:00 AM. The strands were at 40 meters elevation . At 5:00 AM. The strands
were at 15 meters elevation .

Augie , Jacob , & Kevin had to work on the South & West tower shafts . Crews had to install
additional bolts on the splice plates . They started on the West tower at 6:45 PM.

In addition to that , crews had to work with the other crews on the gantry to the end of the shift .
The morning crews started to show up at 6:00 AM. Night crews were done at 6:20 AM. They left at 6:30
AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 1.50 11.50

APP RYAN EVANCHIKIronworker 8.00 2.00 1.50 11.50

OTH NICOLAUS SHAFEROperator 8.00 2.00 1.50 11.50

JNM KEVIN RATCLIFFIronworker 8.00 2.00 1.50 11.50

APP JACOB MECHEIronworker 8.00 2.00 1.50 11.50

FOR CARLOS VALVERDEIronworker 8.00 2.00 1.50 11.50

APP AUGIE SOLISIronworker 8.00 2.00 1.50 11.50

JNM ANTHONY COSTAIronworker 8.00 2.00 1.50 11.50
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 190 Date: 27-Oct-2010 Wednesday

Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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